

Project	Oct. FA Mtg (10-20-2016)		Nov. FA Mtg (11-17-2016)			Other	
	Start	Amend	New	Spent\$	Spent%	Unspent, Move 17-19	Reserved, Move 17-19
<a href="#">Aberdeen -- Fry Creek Restoration</a>	\$ 150,000	\$ 350,000	\$ 500,000	\$ -	0%		
<a href="#">Aberdeen -- North Shore Levee</a>	\$ 988,000	\$ -	\$ 988,000	\$ 275,860	28%		
<a href="#">Aberdeen -- Southside Levee</a>	\$ 15,863	\$ 21,600	\$ 37,463	\$ 14,277	38%		
<a href="#">Bucoda -- Flood Openings (CleanSpace)</a>	\$ 109,854	\$ -	\$ 109,854	\$ 52,251	48%		
<a href="#">Bucoda -- Flood Openings (McCann)</a>	\$ 1,672	\$ (1,417)	\$ 255	\$ -	0%		
<a href="#">Bucoda -- Main Street Regrade</a>	\$ 3,100,000	\$ (2,977,182)	\$ 122,818	\$ 99,818	81%		
<a href="#">Centralia -- China Creek</a>	\$ 1,100,000	\$ -	\$ 1,100,000	\$ -	0%	\$ 1,100,000	
<a href="#">Chehalis -- Dillenbaugh Creek Study</a>	\$ 110,000	\$ -	\$ 110,000	\$ -	0%		
<a href="#">Chehalis-Centralia Airport Pump</a>	\$ 1,146,000	\$ 350,000	\$ 1,496,000	\$ 201,700	13%	\$ 150,000	
<a href="#">Chehalis -- WWTP Demo</a>	\$ -	\$ 12,500	\$ 12,500	\$ -	0%		
<a href="#">Cosmopolis -- Mill Creek</a>	\$ 3,432,000	\$ -	\$ 3,432,000	\$ 227,239	7%	\$ 2,000,000	
<a href="#">Elma -- WWTP Outfall Stabilization</a>	\$ 367,900	\$ -	\$ 367,900	\$ 46,067	13%	\$ 321,833	
<a href="#">GHC -- Wishkah Road Flood Levee</a>	\$ 650,000	\$ -	\$ 650,000	\$ 230,360	35%	\$ 25,000	\$ 3,830,000
<a href="#">GHC -- Wishkah Road Flood Study</a>	\$ 500,000	\$ -	\$ 500,000	\$ 135,351	27%		
<a href="#">Hoquiam -- Raymer Street Pump Station</a>	\$ -	\$ 1,300,000	\$ 1,300,000	\$ -	0%		
Lewis County -- Gages Inventory	\$ -	\$ 97,810	\$ 97,810	\$ -	0%		
<a href="#">Lewis County CD -- Boistfort Valley Water</a>	\$ 332,350	\$ -	\$ 332,350	\$ 22,090	7%		
<a href="#">Montesano -- West McBryde Culvert Replacement</a>	\$ -	\$ 135,000	\$ 135,000	\$ -	0%		
<a href="#">Montesano -- WWTP Protection Study</a>	\$ 137,000	\$ (70,458)	\$ 66,542	\$ 21,542	32%		
<a href="#">Napavine -- Kirkland Road Study</a>	\$ 40,000	\$ -	\$ 40,000	\$ 12,329	31%		
<a href="#">Oakville -- Flood Relief Study</a>	\$ 55,000	\$ -	\$ 55,000	\$ -	0%		
<a href="#">Thurston County CD -- Innovative Farm Pads</a>	\$ -	\$ 465,000	\$ 465,000	\$ -	0%		
<a href="#">WCSSF -- Habitat Work Schedule Pilot Project</a>	\$ -	\$ 85,000	\$ 85,000	\$ -	0%		
<a href="#">WCC -- Farm Pads &amp; Evacuation Routes</a>	\$ 500,000	\$ -	\$ 500,000	\$ -	0%		
<a href="#">WDFW -- Lower Satsop Relic Channel</a>	\$ 150,000	\$ (50,000)	\$ 100,000	\$ -	0%		
	<b>\$ 12,885,639</b>	<b>\$ (282,147)</b>	<b>\$ 12,603,492</b>	<b>\$ 1,338,882</b>	<b>11%</b>	<b>\$ 3,596,833</b>	<b>\$ 3,830,000</b>