

ID	Project	End	2015				2016				2017				2018				Q1	
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
13	GHC -- Wishkah Road Flood Levee	3/31/18									\$5,184,370									7/19/17
12	Cosmopolis -- Mill Creek	3/31/18					\$2,781,258													
17	Hoquiam -- Raymer Street Pump Station	3/1/18									\$1,039,736									
7	Centralia -- China Creek	3/31/19					\$1,008,976													
30	WCC -- Farm Pads & Evacuation Routes	12/31/17					\$488,217													
11	Chehalis-Centralia Airport Pump	7/31/17					\$483,241													
29	Thurston County CD -- Innovative Farm Pads	6/30/18									\$465,000									
1	Aberdeen -- Fry Creek Restoration	7/2/18																		\$374,900
14	Elma -- WWTP Outfall Stabilization	6/30/18									\$280,283									
27	Thurston County -- Home Elevations Pilot	9/30/17									\$203,621									
16	GHC -- Wishkah Road Flood Study	6/30/18																		\$149,649
24	Montesano -- WWTP Protection Study	9/30/17																		\$136,325
2	Aberdeen -- North Shore Levee	10/2/17																		\$132,457
18	Lewis County -- Airport Road Structure Demolition	6/30/17																		\$117,975
32	WDFW -- Lower Satsop Relic Channel	6/30/18					\$100,000													
22	Lewis County CD -- Boistfort Valley Water	12/31/17																		\$51,914
28	WCCSF -- Habitat Work Schedule Pilot Project	12/31/17																		\$44,084
9	Chehalis -- Flood Hazard Reduction Master Plan and Storage	7/31/17																		\$25,000
25	Napavine -- Kirkland Road Study	9/30/17																		\$19,176
26	Oakville -- Flood Relief Study	9/30/17																		\$11,246
3	Aberdeen -- Southside Levee	9/30/17																		\$9,033
15	Grays Harbor CD -- LiDAR Coordination/Clearinghouse	6/30/18																		\$4,800
23	Montesano -- West McBryde Culvert Replacement	6/30/17																		\$1,845
4	Bucoda -- Flood Openings (CleanSpace)	2/16/17																		\$0
5	Bucoda -- Flood Openings (McCann)	2/17/17																		\$0
6	Bucoda -- Main Street Regrade (BNSF ROW Evacuation Route)	7/12/17																		\$0
8	Chehalis -- Dillenbaugh Creek Study	5/4/17																		\$0
10	Chehalis -- WWTP Demo	5/26/17																		\$0
19	Lewis County (Flood Authority) -- Gages Inventory	6/30/17																		\$0
20	Lewis County (Flood Authority) -- Replace NWS Gages	6/30/17																		\$0
21	Lewis County (Flood Authority) -- Replace transmitters (Ver 2.0)	6/30/17																		\$0
31	WDFW -- Lower Satsop Design	6/30/18																		\$0

Blue = Construction Projects Underway

Orange = Design/Study Projects Underway
 Scott Boettcher (360/407-6600; scottb@sbgh-partners.com)

Green = Completed Projects