PFAS in Food Packaging Alternatives Assessment Attachment C Timeline

Timeline by Task

Task	Deliverables	Due Date	
Objective 1 – Project Management			
Task 1.1 Administer and	Project management	Ongoing	
Manage the Project Work			
Task 1.2 Establish and Support	Phone or web-based conference	Monthly	
Communications and			
Coordination			
Objective 2 – Interested Party Engagement			
Task 2.1 Recruit Interested	List of interested parties for engagement	February 28,	
Parties		2019	
Task 2.2 Engage Interested	Consult with, survey, meet, and otherwise	Ongoing	
Parties	engage with knowledgeable interested parties		
	to gather market and product information		
Task 2.2.1 Summarize	Ongoing summaries of key findings	June 30, 2019	
Interested Party Input	Details documented in final report	August 31, 2019	
Task 2.2.2 Organize and Present	Webinar 1 on product scope.	March 31, 2019	
at Webinar Events	Webinar 2 on assessment data	June 30, 2019	
	Draft webinar presentations delivered to	One week prior	
	Ecology	to each webinar	
Objective 3 – Provide Input and S	upport on Decision Rules		
Task 3.1-3.4 Provide Input on	Draft of final report chapter that summarizes	June 30, 2019	
Decision Rules	Contractor input on decision rules.		
Objective 4 – Specify Chemicals of			
Task 4.1 Identify a PFAS Base-	List of formulation ingredients for a	February 28,	
case	representative PFAS base-case and associated	2019	
	FDA-compliant food types and uses.		
Objective 5 – Identification of Al			
Task 5.1 Survey PFAS-based	List of PFAS-based food packaging product	February 28,	
Food Packaging Market	applications with relevant market data for	2019	
	prioritization.		
Task 5.2 Identify Application	Prioritized list of PFAS-free alternatives for	March 31, 2019	
Areas and Alternatives for	evaluation.		
Assessment			

Task	Deliverables	Due Date	
Objective 6 – Coordinate/Conduct Chemical Hazard Assessments (CHAs)			
Task 6.1 Obtain Ingredient	List of formulation ingredients for proposed	March 31, 2019	
Disclosure and Negotiate CBI	safer alternative products. Non-disclosure		
Considerations	agreements negotiated and completed, as		
	needed to achieve required disclosure.		
Task 6.2 Perform Initial Hazard	GreenScreen List Translator results for PFAS	April 30, 2019	
Screens	base case and proposed alternative		
	formulation ingredients.		
Task 6.3 Obtain/Perform	GreenScreen (or equivalent) assessments of	May 31, 2019	
Hazard Assessments	selected formulation chemicals/ingredients.		
	I Data Needed to Assess Alternatives		
Task 7.1 Develop Data Needed	Documentation of data and learnings to	May 31, 2019	
to Assess Hazard	support IC2 Level 2 assessment of PFAS base-		
	case and proposed alternatives.		
Task 7.2 Develop Data Needed	Documentation of data and learnings to	June 30, 2019	
to Assess Performance	support IC2 Level 1 assessment of PFAS		
	products and proposed alternatives.		
Task 7.3 Develop Data Needed	Documentation of data and learnings to	June 30, 2019	
to Assess Comparative	support IC2 Level 1 assessment of PFAS base		
Exposure	case and proposed alternatives.		
Task 7.4 Develop Data Needed	Documentation of data and learnings to	June 30, 2019	
to Cost and Availability	support IC2 Level 1 assessment of PFAS		
	products and proposed alternatives.		
Task 7.5 Develop Data Needed	Documentation of data and learnings to	June 30, 2019	
to Additional Criteria	support assessment of the remaining decision		
	criteria described in the work statement for		
	PFAS products and proposed alternatives.		
Objective 8: Report Findings			
Task 8.1 Document Findings for	Draft of final report for Ecology review	July 31, 2019	
PFAS Base-case and		, 01, 2010	
Alternatives in Final Report			
	Final report	August 31, 2019	