## **Progress Report Form**

Stormwater Action Monitoring: Effectiveness Studies
Mobile Business Stormwater Source Control and Coordination

Send progress report to: Brandi Lubliner

Department of Ecology

PO Box 47600

Olympia, WA 98504-7600

#### 1. General Information

Contract Agreement Number: C2100090

Project Title: Mobile Business Stormwater Source Control and Coordination

Organization: King County and Aspect Consulting

Project Manager: Alison Schweitzer and Todd Hunsdorfer (King County)

Reporting Period: Quarter 3, 2022: July 1 to September 30, 2022

Date this Form was Completed: 10/3/2022

#### 2. Description of Achievements for Quarter 3, 2022: July 1 to September 30, 2022

## **Task 1: Technical Advisory Committee and Project Management**

Percent of Task Completed: 40%

Deliverable(s) 1B: Q2 2022 Progress Report (completed)

Progress report and invoice for Q2 2022

Description of your Achievements: Project management, budget tracking, and team coordination

Planning for next TAC meeting

#### Task 2: Survey of Municipal Mobile Business Source Control

Percent of Task Completed: 100%

Deliverable(s) none this period, task complete

Description of your Achievements: none this period, task complete

# **Task 3: Business Listing Generation**

Percent of Task Completed: 61%

Deliverable(s) 3A: Draft memo of business listing (in progress)

Completed outreach and communication with Department of Revenue (DOR) and received data file per request

Description of your Achievements: Prepared draft spreadsheet tool for searching for mobile businesses in business license data

Prepared draft memorandum of business listing process

#### Task 4: Analysis of Permittee IDDE Data on Mobile Businesses

Percent of Task Completed: 100%

Deliverable(s) 4B: Final IDDE Technical Memorandum

Description of your Achievements: Completed the final technical memo from the IDDE data analysis and transmitted to the County on July 8

## Task 5: Best Practices Guidance Document for Multi-Jurisdiction Coordination

Percent of Task Completed: 2%

Deliverable(s) 5A Draft Best Practices Guidance document (in progress)

Description of your Achievements: Began preparing draft best practices guidance document

# **Progress Report Form**

Stormwater Action Monitoring: Effectiveness Studies
Mobile Business Stormwater Source Control and Coordination

Task 6: Mobile Business Source Control Pilot Program in King County	
Percent of Task Completed:	0%
Deliverable(s)	none this period
Description of your Achievements:	none this period
Task 7: Communication Plan	
Percent of Task Completed:	14%
Deliverable(s)	none this period
Description of your Achievements:	none this period
4. Potential Future Challenges to Performance (time delays, staff changes, etc.):	
Ohtaining the husiness license data from D	OR took longer than planned, which has extended the time to complete Task 3 (Business Listing Process memo)
Obtaining the business incense data from b	On took longer than planned, which has extended the time to complete rask 3 (business disting Process memo)
5. General Comments:	
6. List the cumulative totals for all "outputs" (numerically measurable accomplishments) under this contract to date:	
1A: TAC agendas and minutes: TAC meeting	
1B: Quarterly progress reports: Q1 2022, Q	2 2022
2A: Draft survey 2B: Final survey	
2C: Survey technical memorandum	
4A: Draft IDDE report	
4B: Final IDDE report	
7A: Updated schedule	
7D: Presentation to local group	