

LOCAL SPONSOR	PROJECT NAME (click for detail)	FUNDING		IMPLEMENTATION			
		2012 Funding \$\$ (See Sec. 313)	2013-15 Funding \$\$ (See Sec. 1084)	Prelim Eng/Des	Final Eng/Des	Permit	Const
PROJECTS IN GRAYS HARBOR COUNTY							
1 - Aberdeen	Burger King Trail/Dike	\$ 24,600 K1158 (12/20/2012)	\$ 140,000 K1459 (1/10/2014)	+	○		
2 - Aberdeen	Dike Bank of Wishkah North of Highway	\$ 47,000 K1145 (12/20/2012)	\$ 270,000 K1459 (1/10/2014)	+	○		
3 - Aberdeen	Market Street Dike	\$ -	\$ 670,000 K1458 (1/10/2014)	○			
4 - Aberdeen	Southside Dike/Levee Certification	\$ 50,000 K1144 (12/20/2012)	\$ -	+	○		
5 - Chehalis Tribe	Oxbow Lake Reconnection	\$ -	\$ 1,149,009 K1349 (2/7/2014)	○			
6 - Chehalis Tribe	Sickman-Ford Overflow Bridge	\$ 2,075,000 K1175 (3/27/2013)	\$ -	+	+	+	+
7 - Cosmopolis	Mill Creek Dam Improvement	\$ -	\$ 737,750 K1353 (9/26/2013)	+	○		
8 - Grays Harbor County	Elma-Porter Flood Mitigation	\$ -	\$ 584,000 K1422 (1/29/2014)	○			
9 - Grays Harbor County	Satsop River Floodplain Restoration (Phase I)	\$ 50,000 K1139 (11/2/2012)	\$ -	+	X	X	X
10 - Grays Harbor County	Wishkah Road Flood Levee	\$ 125,000 K1157 (1/7/2013)	\$ 690,000 K1364 (10/7/2013)	+	○	○	
11 - Montesano	Revetment for Montesano Rd., Sewage Treatment	\$ 102,426 K1138 (11/13/2012)	\$ 6,000,000 K1350 (9/6/2013)	+	+	+	○
12 - WA Department of Fish and Wildlife	Satsop River Floodplain Restoration (Phase II)	\$ 450,000 K1460 (1/21/2014)	\$ -	○			
PROJECTS IN LEWIS COUNTY							
13 - Chehalis Tribe	Oxbow Reconnection at RM 78	\$ -	\$ 602,383 K1349 (2/7/2014)	○			
14 - Lewis County	Adna Levee	\$ 244,145 K1073 (9/7/2012)	\$ -	+	+	+	+
15 - Lewis County	Airport Levee (Phase I)	\$ 1,239,829 K1097 (9/26/2012)	\$ -	+	+	+	○
16 - Pe Ell	Wastewater Treatment Plant Flood Prevention Dike	\$ -	\$ 521,000 K1352 (9/6/2013)	+	+	○	
17 - WA Conservation Commission	Critter Pads, Evacuation Routes (Phase I)	\$ 500,000 K1129 (10/9/2012)	\$ -	+	+	+	+
PROJECTS IN THURSTON COUNTY							
18 - Bucoda	Bucoda Levee	\$ 42,000 K1098 (9/28/2012)	\$ 305,000 K1351 (9/26/2013)	+	+	+	○
19 - Chehalis Tribe	Allen Creek Restoration	\$ -	\$ 987,645 K1349 (2/7/2014)	○			
20 - Chehalis Tribe	Flood Gage Station	\$ 50,000 K1069 (8/14/2012)	\$ -	+	+	+	+
OTHER BASIN-WIDE PROJECTS							
21 - TBD	Basin-wide Aquatic Species Plan	\$ -	\$ 1,350,000 K**** (**/2014)				
22 - WA State Conservation Commission	Critter Pads, Evacuation Routes (Phase II)	\$ -	\$ 835,500 K1493 (3/14/2014) K1494 (3/14/2014)	○			
23 - WA State Department of Natural	Geomorphic Analysis (see pg. 8)	\$ -	\$ 134,500 K1363 (9/20/2013)	○			
Total (Obligated) -->		100% \$ 5,000,000	\$ 13,626,787	91%			
Total (Appropriated) -->		100% \$ 5,000,000	\$ 14,976,787	100%			
Legend -->		(Finished)	(Underway)	(Not Started)			
Contact: Scott Boettcher, 360/480-6600, scottb@sbgh-partners.com			www.ezview.wa.gov	Date: 3/20/2014			



Local Projects Update

(Updated for 3/20/2014 Flood Authority Meeting)

PROJECTS IN GRAYS HARBOR COUNTY

1. Aberdeen -- Burger King Trail/Dike	<ul style="list-style-type: none"> Update pending.
2. Aberdeen -- Dike Bank of Wishkah North of Highway	<ul style="list-style-type: none"> Update pending.
3. Aberdeen -- Market Street Dike	<ul style="list-style-type: none"> Update pending.
4. Aberdeen -- Southside Dike/Levee Certification	<ul style="list-style-type: none"> Update pending.
5. Chehalis Tribe -- Oxbow Lake Reconnection	<ul style="list-style-type: none"> Update pending.
6. Chehalis Tribe -- Sickman-Ford Overflow Bridge	<ul style="list-style-type: none"> Project is complete and finished.
7. Cosmopolis -- Mill Creek Dam Improvement	<ul style="list-style-type: none"> Update pending.
8. Grays Harbor County -- Elma-Porter Flood Mitigation	<ul style="list-style-type: none"> Grays Harbor County has selected Watershed Science and Engineering (see here). Grays Harbor County is currently working on a scope of work and a contract for this flood mitigation project.
9. Grays Harbor County -- Satsop River Floodplain Restoration (Phase I)	<ul style="list-style-type: none"> Phase I is complete. Phase II will be sponsored by WDFW.
10. Grays Harbor County -- Wishkah Road Flood Levee	<ul style="list-style-type: none"> Negotiations soon to begin regarding acquisition of two parcels by the County. Additional environmental field work is scheduled for the Spring. 30% design is planned for June 2014. 60% design and permit submittals are planned for August 2014. Construction cost estimate has been preliminarily revised downward from \$5.4 million to \$4.7 million. See project update memo from Ryan Bartelheimer (click here).



<p>11. Montesano -- Revetment to Protect Montesano Rd, Sewage Treatment Plant and Mary's River Lumber</p>	<ul style="list-style-type: none"> • To date we have installed approximately 440 linear feet of the 1482 feet proposed for the WWTP. • Soil conditions have varied widely from those initially shown in the geotechnical report which initially slowed down installation. • Currently the Contractor is averaging between 75 and 100 feet of sheet piles installed per day for the WWTP. • Installation of the sheet piles should be completed within 2 weeks, with work at the entrance gate beginning shortly thereafter. • Milling and delivery of the steel sheet piling for the Mary's River Mill site is still on schedule for June. • See project schedule here.
<p>12. WA State Department of Fish and Wildlife -- Satsop River Floodplain Restoration (Phase II)</p>	<ul style="list-style-type: none"> • Contract has been signed between WDFW and Watershed Science and Engineering. • Stakeholder kick-off meeting has been scheduled for March 25th. Click here for invite. • Local landowners, County, Port and WDFW will be invited to attend. • Initial goals, objectives and alternatives have been drafted and will be shared at the stakeholder's meeting for input. • Several days of survey have been completed.
<p>PROJECTS IN LEWIS COUNTY</p>	
<p>13. Chehalis Tribe -- Oxbow Reconnection at RM 78</p>	<ul style="list-style-type: none"> • Update pending.
<p>14. Lewis County -- Adna Levee</p>	<ul style="list-style-type: none"> • Project is complete and finished.
<p>15. Lewis County -- Airport Levee</p>	<ul style="list-style-type: none"> • Lewis County and WSDOT are discussing transferring Phase IB to WSDOT as WSDOT is interested in incorporating the airport levee into the set of solutions (alternatives) it is evaluating to protect I-5.



<p>16. Pe Ell -- Wastewater Treatment Plant Flood Prevention Dike</p>	<ul style="list-style-type: none"> • Shoreline permit has been approved. 21-day comment period is in process. • Waiting on County to process building permit and critical area permit. • On schedule to go out to bid in April, 2014.
<p>17. WA State Conservation Commission -- Critter Pads, Evacuation Routes (Phase I)</p>	<ul style="list-style-type: none"> • All Phase I pads and evacuation routes have been completed.
PROJECTS IN THURSTON COUNTY	
<p>18. Bucoda -- Bucoda Levee</p>	<ul style="list-style-type: none"> • Town of Bucoda approved the low bidder (Northwest Cascade Inc.) during the Council Meeting March 11, 2014. • Next step will be to deliver Notice of Award documents to NW Cascade.
<p>19. Chehalis Tribe -- Allen Creek Restoration</p>	<ul style="list-style-type: none"> • Update pending.
<p>20. Chehalis Tribe – Flood Gage Station</p>	<ul style="list-style-type: none"> • Project is complete and finished.
OTHER BASIN-WIDE PROJECTS	
<p>21. TBD -- Basin-wide Aquatic Species Plan</p>	<ul style="list-style-type: none"> • Update pending. • Funding request for 2013-15 State Capital Budget funds (\$1,350,000) has not yet been made.
<p>22. WA State Conservation Commission -- Critter Pads, Evacuation Route (Phase II) and Geomorphic Analysis</p>	<ul style="list-style-type: none"> • Presently 15 locations around the Basin have been identified for critter/equipment pads. • Grays Harbor has three farms signed up for pads (one for cattle, two for equipment). • Three sites have completed surveying. • Plan is to start design and permitting in March/April and construction in Summer 2014.