INVOICE

15-1475

Lewis County Community Development on behalf of the Chehalis River Basin Flood Authority 2025 NE Kresky Avenue CHEHALIS WA 98532 360 740-1232 Fax 360 740-1245 Catastrophic Flood Relief

2017-09 10/18/2017

| 5 / // | 5 | Dates of | Invoice | | _ , , , . | | Previously | | |
|---|---|----------------------------|----------------|-------------------------|-----------|-------------|------------|-------------|------------|
| Budget Line | Description | Svc. | | Amount | 18 | ask Amount | | Invoiced | % Complete |
| Salaries/Wages \$40,000.00 | Lead Agency Staff | Sep-17 | | \$1,687.00 | | \$29,542.21 | | \$27,855.21 | 73.9% |
| Other Goods & Services \$7,550 | | | | | \$ | 3,796.88 | \$ | 3,796.88 | 50.29% |
| Consulting Services \$524,774.66 | Consulting/Facilitation Kramer Cons. SBGH French & Associates | Sep-17 Sep-17 Sep-17 | \$ \$ \$ | 832.50 7,000.00 - | \$ | 498,120.55 | \$ | 490,288.05 | 94.9% |
| Flood Warning Emergency Repairs \$71,645.00 | WEST Consultants- gage repair and gages | Sep-17 | \$ | - | \$ | 71,645.00 | \$ | 71,645.00 | 100.0% |
| Chehalis New Gage Study \$97,810.00 | WEST Consultants- gage study | Sep-17 | \$ | - | \$ | 97,810.00 | \$ | 97,810.00 | 100.0% |
| Version 2.0 Trasmitter Upgrade \$22,244.53 | WEST Consultants- gage upgrade | Sep-17 | \$ | - | \$ | 22,244.53 | \$ | 22,244.53 | 100.0% |
| USGS Gage Datum Reset \$17,100.00 | | | \$ | - | \$ | - | \$ | - | |

\$781,124.19

\$9,519.50

\$723,159.17

\$713,639.67