
### Year 1 Task Force Timeline



#### **Report Publications & Review**



## **Report Review**

3/1 Task Force review

- 3/2 3/20 Task Force reviews, provides comments and edits to the draft report
- 3/16 Draft report discussion at Steering Committee meeting (optional)
- 3/20 3/31 Task Force comments/edits incorporated

4/1 Draft report to Ecology's Publications
5/13 Final Report to Ecology's Government Relations
6/3 Report routed to the Governor's Office
7/1 Report to Legislature



## Year 1 Task Force Timeline

Analytical WG starts work on next task

August

2019 11/30/2019 12/1/2019 2/1/2020 3/1/2020 4/1/2020 5/13/2020 6/3/2020 7/1/2020

First Cannabis Science Task Force	Task Force Pesticides Decisions Complete	Briefings with interested tribes	Task Force Review	Report to Ecology's Publications	Report to Ecology's Government Relations	Report to Governor's office	Report to Legislature
Meeting							







# **Upcoming Steering Committee Meetings**

All meeting are held at the Ecology HQ Building, 9AM – 3PM

- Thursday, January 30
- Thursday, February 20
- Monday, March 16
- Thursday, April 16
- Monday, May 18
- Wednesday, June 24

