



DEPARTMENT OF  
**ECOLOGY**  
State of Washington

## **AMENDMENT NO. 2**

TO

CONTRACT NO. C1800009

BETWEEN THE

STATE OF WASHINGTON DEPARTMENT OF ECOLOGY

AND

STATE OF WASHINGTON DEPARTMENT OF FISH AND WILDLIFE

*PROJECT TITLE: Puget Sound Marine Mussel Contaminant Monitoring in the Urban Nearshore  
Environment*

**PURPOSE:** To amend the Agreement between the state of Washington, Department of Ecology, hereinafter referred to as “ECOLOGY,” and the state of Washington Department of Fish and Wildlife, hereinafter referred to as “WDFW” or “CONTRACTOR.”

IT IS MUTUALLY AGREED the Agreement is amended as follows:

- 1) The period of performance is extended from August 31, 2021 to August 31 2022.
- 2) The target completion dates for the following tasks in the existing statement of work of Amendment 1 (Appendix B, SOW:2019-20 Survey) is amended to read as follows:

Deliverable 9. Copies of invoices for chemical analysis of SAM mussel samples.

- Target Completion Date: August 31, 2021

Deliverable 10. Spreadsheet of QA/QC checked chemistry data.

- Target Completion Date: October 31, 2021

Deliverable 12.2. Outline of WDFW agency report on 2019/20 SAM Mussel Monitoring effort.

- Target Completion Date: December 30, 2021
- Percent of Estimated Cost: 90%

Deliverable 13.1. Draft WDFW agency report on 2019/20 SAM Mussel Monitoring survey for review by Ecology and/or SAM staff.

- Target Completion Date: March 31, 2022
- Percent of Estimated Cost: 65%

Deliverable 13.2. Final WDFW agency report on 2019/20 SAM Mussel Monitoring survey.

- Target Completion Date: June 30, 2022
- Percent of Estimated Cost: 20%

Deliverable 13.3. Three Presentations. Communicate results of the combined effort of the 2015/16, 2017/18, and 2019/20 surveys in the form of an oral presentation to the Stormwater Work Group or Toxics Work Group, at conference or symposia, and to local volunteer groups as opportunities arise.

- Target Completion Date: July 30, 2022
- Percent of Estimated Cost: 15%

3) The following deliverable and its target completion date are amended from the Scope of Work.

Deliverable 11. Excel file of all relevant 2019-2020 SAM Mussel Monitoring site location (GIS), biological sample and chemistry data (w/ QAQC) in EIM compatible format and confirmation letter of data submittals to EIM

- Target Completion Date: November 30, 2021

4) The following deliverable is deleted from the Scope of Work.

Deliverable 12.1. Progress report (oral presentation) to SWG.

- Target Completion Date: August 31, 2021
- Percent of Estimated Cost: 10%

All other terms and conditions of the original Agreement including any other amendments remain in full force and effect, except as expressly provided by this Amendment.

This Amendment is signed by persons who represent that they have the authority to execute this Amendment and bind their respective organizations to this Amendment.

This Amendment is effective on the signature date of Ecology.

IN WITNESS WHEREOF, the parties below, having read this Amendment in its entirety, including any attachments, do agree in each and every particular as indicated by their below signatures.

**State of Washington  
Department of Ecology**

**By:**

\_\_\_\_\_  
Signature Date

Heather R. Bartlett

Deputy Director

**State of Washington  
Department of Fish and Wildlife**

**By:**

\_\_\_\_\_  
Signature Date

Jeffrey R. Hugdahl

Contracts and Purchasing Manager

Approved as to form only.  
Assistant Attorney General