



DEPARTMENT OF
ECOLOGY
State of Washington

AMENDMENT NO. 1

TO

Contract NO. C2200131

BETWEEN THE

STATE OF WASHINGTON DEPARTMENT OF ECOLOGY

AND

CITY OF BELLEVUE

PROJECT TITLE: Stormwater BMPs Maintenance Conditions Evaluation
Ecology SAM Effectiveness Study

PURPOSE: To amend the Agreement between the state of Washington, Department of Ecology, hereinafter referred to as "ECOLOGY," and City of Bellevue, hereinafter referred to as "City" or "Contractor."

IT IS MUTUALLY AGREED the Agreement is amended as follows:

- 1) The Period of Performance is amended to read as follows:
The expiration date is extended from April 30, 2024 to February 28, 2025.
- 2) The total budget remains the same.
- 3) The Scope of Work is amended to reflect revisions to existing deliverables: Deleted text is indicated with strike thru (~~sample~~) and new text is underlined (sample).
- 4) The Project Manager is updated from Keunyea Song to Chelsea Morris.

Revised Task 5: Pilot data analysis of permittee O&M data

Task 5 Deliverables	Cost	Target Date
5A Data request for pilot permittee BMP data analysis	\$6,842	May 2023 <u>February 2024</u>
5B Draft technical memorandum of pilot data analysis	\$28,004	August 2023 <u>May 2024</u>
5C Final technical memorandum	\$7,731	September 2023 <u>June 2024</u>
Task 5 total	\$42,577	

Revised Task 6: Develop White paper

Task 6 Deliverables	Cost	Target Date
6A Draft White Paper	\$15,904	November 2023 <u>August 2024</u>
6B Final White Paper	\$8,375	December 2023 <u>September 2024</u>
Task 6 total	\$24,279	

Revised Task 7: Communications Plan

Task 7 Deliverables	Cost	Target Date
7A Project schedule	\$2,600	March 2022 and updated March 2023
7B Presentation to Stormwater Work Group	\$4,965	February 2024 <u>September 2024</u>
7C Fact sheet	\$3,135	February 2024 <u>October 2024</u>
7D Presentation to local municipal stormwater group	\$4,479	February or March 2024 <u>November 2024</u>
Task 7 total	\$15,179	

