Calendar Year	2022							2023					
Quarter	Q1	Q2			Q3			Q4			Q5		
Task and Deliverables	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
1. Project Administration & Management													
D1.1 Project Schedule	6/30												
D1.2 1st Status Report		7/10											
D1.2. 1 st Status Report					10/10								
D1.3. 2 nd Status Report								1/10					
D1.4. 2 nd Status Report											4/10		
D1.5 Confirmed List of TAC Members		7/31											
D1.6 TAC Meeting #1: Agenda/Minutes				9/15									
D1.7 TAC Meeting #2: Agenda & Minutes							12/15						
D1.8 TAC Meeting #3: Agenda & Minutes										3/15			
2. Literature Search and Synthesis of Literature													
D2.1 Synthesis of Literature													
TAC Review Period				9/1-15									
D2.2 List of Data Sources													
TAC Review Period				9/1-15									
D2.2 Data Summary Tables													
TAC Review Period				9/1-15									
3. Report and Communicate Findings													
D3.1 Report Outline						11/30							
TAC Review Period							12/1-15						
D3.2 Draft Flowcharts						11/30							
TAC Review Period							12/1-15						
D3.3 Final Flowcharts: TAC comments addressed								1/31					
D3.4 Draft Whitepaper									2/28				
TAC Review Period										3/1-15			
D3.5 Final Whitepaper addressing TAC comments										3/31			
D3.6 Draft Factsheet									2/28				
TAC Review Period										3/1-15			
D3.7 Final Factsheet addressing TAC comments										3/31			
D3.8 Draft/Final Presentation to SAM & local conference									2/28	3/31			
TAC Review Period										3/1-15			